COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 20/ 2014

ESTI MATE SUMVARY 11: 08: 10
CONTI D: C19441 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19441-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 102.0 DAYS TIVE ALLOW 109 WORK DAYS
SH 14 H GH PARK FI RE M TI GATI O PERCENT TIME:  93.58 ORI G TI ME ALLON 109 WORK DAYS
PRQJECT NO 0141- 023
SH 14 H GH PARK FI RE M TI GATI O
NAVE OF ROAD: 014B
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
AVERI CAN CI VI L CONSTRUCTCRS, | NC. PAY PER CD ENDI NG 01/ 17/ 2014 DATE TI ME STARTED 07/ 22/2013
4901 S. Wndermere St DATE LET 06/ 13/ 2013 DATE WORK BEGAN
DATE AWARDED 06/ 28/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2013 DATE ACCEPTED
Littleton CO 80120 DATE NOTI CE TO PROCEED 07/ 22/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 3,015, 805. 00 PARTI Cl PATI NG $ 24, 000. 00 $ 0. 00
AWARD PRQIECT AMT: $ 2 357,805.00 NON-PARTI Cl PATI NG 1,872, 631. 42 365, 351. 03
PERCENT COVPLETE: 62. 89% TOTAL EARNI NGS 1, 896, 631. 42 365, 351. 03
FUNDS AVAI LABLE: $ 1,119,173.58 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 1, 896, 631. 42 365, 351. 03
TOTAL CLAI MS: $ 0.00 RETAI NAGE -35,367.08 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 861, 264. 34 365, 351. 03
LI QU DATED DANAGES 0. 00 0.00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AVOUNT DUE 1, 861, 264. 34 365, 351. 03
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 365, 351. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19441-BI D ESTI MATE RUN 01/ 20/ 2014
PRQJECT: 00141- 023 ESTI MATE NO 0004 11: 08: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 631-00100 *Hi ghway Design & Construction 0. 000 0. 000
LS 0. 000 0. 00
2, 333, 805. 00000 0. 000 0. 00
0010 700-70010 F/ A M nor Contract Revisions 475, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700- 70014 F/ A Incentive MIestones 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0021 900- 00006 Added Item (Dollar)/ Hay Design & Construction 2,217,729. 000 1,391, 204. 390
DOL 365, 351. 030 365, 351. 03
1. 00000 1, 756, 555. 420 1, 756, 555. 42
0022 626- 00100 Mobi | i zation (w o Autopay) CMO#02 1. 000 1. 000
LS 0. 000 0. 00
116, 076. 00000 1. 000 116, 076. 00

0025 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0030 700- 70050 F/ A Renoval Debris 175, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0035 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 2,991, 805.00 $ 365,351.03$ 1,872, 631.42
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0040 620-00001 Field Ofice (Qass 1) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00



CONTI D C19441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19441-BI D ESTI MATE RUN 01/ 20/ 2014
PRQJECT: 00141- 023 ESTI MATE NO 0004 11: 08: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0045 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0050 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
CAT 0400 CURRENT AMI  $ 24,000. 00 $ 0.00$ 24, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,015, 805.00 $ 365,351.03$ 1,896, 631. 42



